WEEKLY PROGRESS REPORT
LOWER PASSAIC RIVER DREDGE PROJECT
April 28, 2014 THROUGH May 4, 2014

To: John Rolfe

From: | Gary Foster

CcC: CH2M HILL: G. Hicks; ]J. Claussen; R. Long, J. Brinkman, J. Hambrick
DMI: W. Potter, R. Law

Date 05/05/14

1. Hé&S/Environmental

a.

No injuries or OSHA recordable incidents reported this week.

2. Subcontract Status

a.

Subcontractors: Great Lakes Dredge and Dock

3. Administrative/Regulatory

a.

Refer to Issues and Actions section

4. GLDD - Capping

a.

GLDD continued to address low areas and to level the stone on both sides of the no
dredge area. Surveys were performed and an initial survey of the area north of the
no dredge zone was submitted on Thursday. Following a review by CH2M HILL
some additional rework was required.

Post placement surveys for the areas north and south of the no dredge zone were
submitted on Sunday, 05/04

The turbidity monitoring buoys remained in place during this week and no
turbidity exceedances were noted.

5. Issues and Actions

a.

On 04/29, Essex County issued a notice that the Jackson Street bridge was
inoperable. Following an evaluation by their contractor it was determined that the
shaft was broken. Essex County has been asked for a repair schedule. GLDD has 2
scows filled with sand at RM 10.9 and once those are placed if the bridge remains
inoperable then expect a delay claim to be submitted.

6. Two Week Look Ahead

a.

Place the habitat sand layer once post placement survey is accepted by the EPA
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b. Continue real time turbidity monitoring

c. Transport sand to RM 10.9 area as necessary to support placement of the habitat
layer. Bridge openings will be required for this barge movement.

d. Demobilize from RM 10.9
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